
ID Task Name Duration Start Finish Predecessors
1 Nature & Extent Report (NEDR) 36 days Fri 3/6/09 Fri 4/10/09
2 PRP Submit Draft NEDR 0 days Fri 3/6/09 Fri 3/6/09
3 EPA/TCEQ/Tr Review Draft NEDR 21 days Fri 3/6/09 Thu 3/26/09 2
4 PRP Revise NEDR 11 days Fri 3/27/09 Mon 4/6/09 3
5 Approve NEDR 4 days Tue 4/7/09 Fri 4/10/09 4
11 Ecological Sampling 147 days Sat 4/11/09 Fri 9/4/09
12 PRP Submit SLERA 14 days Sat 4/11/09 Fri 4/24/09 5
13 EPA/TCEQ/TR Review SLERA 21 days Sat 4/25/09 Fri 5/15/09 12
14 PRP Revise SLERA 7 days Sat 5/16/09 Fri 5/22/09 13
15 Approve SLERA 5 days Sat 5/23/09 Wed 5/27/09 14
16 PRP Submit Draft Prob Form/Workplan 20 days Sat 5/16/09 Thu 6/4/09 13
17 EPA/TCEQ/Tr Rev Prob Form/Workplan 21 days Fri 6/5/09 Thu 6/25/09 16
18 PRP Revise Prob Form/Workplan 7 days Fri 6/26/09 Thu 7/2/09 17
19 Approve Prob Form/Workplan 5 days Fri 7/3/09 Tue 7/7/09 18
20 Eco Sample/Analysis/Valid 59 days Wed 7/8/09 Fri 9/4/09 19
6 Prelim Site Char (PSC) Report 48 days Sat 9/5/09 Thu 10/22/09 5
7 PRP Submit Draft PSC Report 17 days Sat 9/5/09 Mon 9/21/09 20
8 EPA/TCEQ/Tr Review Draft PSC Report 21 days Tue 9/22/09 Mon 10/12/09 7
9 PRP Revise PSC Report 7 days Tue 10/13/09 Mon 10/19/09 8
10 Approve PSC Report 3 days Tue 10/20/09 Thu 10/22/09 9
21 Ecological Risk Assessment 62 days Sat 9/5/09 Thu 11/5/09 20
22 PRP Submit Draft BERA 21 days Sat 9/5/09 Fri 9/25/09 20
23 EPA/TCEQ/Tr Review BERA 21 days Sat 9/26/09 Fri 10/16/09 22
24 PRP Revise BERA 14 days Sat 10/17/09 Fri 10/30/09 23
25 Approve BERA 6 days Sat 10/31/09 Thu 11/5/09 24
26 PCOC Memo 31 days Sat 4/11/09 Mon 5/11/09
27 PRP Submit Draft PCOP Memo 14 days Sat 4/11/09 Fri 4/24/09 5
28 EPA/TCEQ/Tr Review draft PCOC Memo 7 days Sat 4/25/09 Fri 5/1/09 27
29 PRP Revise PCOC Memo 7 days Sat 5/2/09 Fri 5/8/09 28
30 Approve PCOC Memo 3 days Sat 5/9/09 Mon 5/11/09 29
31 Human Health Risk Assessment 102 days Tue 5/12/09 Fri 8/21/09
32 PRP Submit Draft EA & BHHRA 50 days Tue 5/12/09 Tue 6/30/09 30
33 EPA/TCEQ/Tr Review draft EA & HHRA 21 days Wed 7/1/09 Tue 7/21/09 32
34 PRP Revise EA & HHRA 21 days Wed 7/22/09 Tue 8/11/09 33
35 Approve EA/BHHRA Report 10 days Wed 8/12/09 Fri 8/21/09 34
36 RI/FS Report 90 days Fri 10/23/09 Wed 1/20/10
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ID Task Name Duration Start Finish Predecessors
37 PRP Submit Draft RI/FS Report 49 days Fri 10/23/09 Thu 12/10/09 10
38 EPA/TCEQ/Tr Review RI/FS Report 21 days Fri 12/11/09 Thu 12/31/09 37
41 PRP Present RI/FS Report to EPA 0 days Thu 12/17/09 Thu 12/17/09 37FF+7 days
39 PRP Revise RI/FS Report 14 days Fri 1/1/10 Thu 1/14/10 38
40 Approve RI/FS Report 6 days Fri 1/15/10 Wed 1/20/10 39
42 Proposed Plan 64 days Fri 1/1/10 Fri 3/5/10
43 EPA Prepare Draft Proposed Plan 21 days Fri 1/1/10 Thu 1/21/10 38
44 TCEQ/HQ/R6/Tr Review Proposed Plan 21 days Fri 1/22/10 Thu 2/11/10 43
46 Prepare Admin Record 7 days Thu 1/21/10 Wed 1/27/10 40
47 Place AR in Repositories 7 days Thu 1/28/10 Wed 2/3/10 46
45 Revise Proposed Plan 6 days Fri 2/12/10 Wed 2/17/10 44
48 Proposed Plan Concurrences 5 days Thu 2/18/10 Mon 2/22/10 45
49 Brief RA on Proposed Plan 0 days Mon 2/22/10 Mon 2/22/10 48
50 Final Proposed Plan 4 days Tue 2/23/10 Fri 2/26/10 49
51 Newspaper/Mail Public Notice 7 days Sat 2/27/10 Fri 3/5/10 50
52 Public Comment 31 days Sat 3/6/10 Mon 4/5/10
53 Public Comment Period 30 days Sat 3/6/10 Sun 4/4/10 51,47
54 Public Meeting 0 days Tue 3/16/10 Tue 3/16/10 53SS+11 days
55 Receive Public Mtg Transcript 20 days Wed 3/17/10 Mon 4/5/10 54
56 Record of Decision 81 days Fri 1/22/10 Mon 4/12/10
57 Draft ROD 29 days Fri 1/22/10 Fri 2/19/10 43
58 TCEQ/HQ/R6/Tr Review ROD 21 days Sat 2/20/10 Fri 3/12/10 57
59 Update Admin Record 7 days Sat 2/27/10 Fri 3/5/10 50
60 Place AR in Repositories 6 days Sat 3/6/10 Thu 3/11/10 59
61 Revise ROD 12 days Sat 3/13/10 Wed 3/24/10 58
62 Receive State Concurrence Letter 7 days Thu 3/25/10 Wed 3/31/10 61
63 Complete Responsiveness Summary 2 days Mon 4/5/10 Tue 4/6/10 53
64 ROD Concurrences 6 days Wed 4/7/10 Mon 4/12/10 63
65 Issue ROD 0 days Mon 4/12/10 Mon 4/12/10 64
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ID Task Name Duration Start
1 Nature & Extent Report (NEDR) 36 days Fri 3/6/09
2 PRP Submit Draft NEDR 0 days Fri 3/6/09
3 EPA/TCEQ/Tr Review Draft NEDR 21 days Fri 3/6/09
4 PRP Revise NEDR 11 days Fri 3/27/09
5 Approve NEDR 4 days Tue 4/7/09
11 Ecological Sampling 147 days Sat 4/11/09
12 PRP Submit SLERA 14 days Sat 4/11/09
13 EPA/TCEQ/TR Review SLERA 21 days Sat 4/25/09
14 PRP Revise SLERA 7 days Sat 5/16/09
15 Approve SLERA 5 days Sat 5/23/09
16 PRP Submit Draft Prob Form/Workplan 20 days Sat 5/16/09
17 EPA/TCEQ/Tr Rev Prob Form/Workplan 21 days Fri 6/5/09
18 PRP Revise Prob Form/Workplan 7 days Fri 6/26/09
19 Approve Prob Form/Workplan 5 days Fri 7/3/09
20 Eco Sample/Analysis/Valid 59 days Wed 7/8/09
6 Prelim Site Char (PSC) Report 48 days Sat 9/5/09
7 PRP Submit Draft PSC Report 17 days Sat 9/5/09
8 EPA/TCEQ/Tr Review Draft PSC Report 21 days Tue 9/22/09
9 PRP Revise PSC Report 7 days Tue 10/13/09
10 Approve PSC Report 3 days Tue 10/20/09
21 Ecological Risk Assessment 62 days Sat 9/5/09
22 PRP Submit Draft BERA 21 days Sat 9/5/09
23 EPA/TCEQ/Tr Review BERA 21 days Sat 9/26/09
24 PRP Revise BERA 14 days Sat 10/17/09
25 Approve BERA 6 days Sat 10/31/09
26 PCOC Memo 31 days Sat 4/11/09
27 PRP Submit Draft PCOP Memo 14 days Sat 4/11/09
28 EPA/TCEQ/Tr Review draft PCOC Memo 7 days Sat 4/25/09
29 PRP Revise PCOC Memo 7 days Sat 5/2/09
30 Approve PCOC Memo 3 days Sat 5/9/09
31 Human Health Risk Assessment 102 days Tue 5/12/09
32 PRP Submit Draft EA & BHHRA 50 days Tue 5/12/09
33 EPA/TCEQ/Tr Review draft EA & HHRA 21 days Wed 7/1/09
34 PRP Revise EA & HHRA 21 days Wed 7/22/09
35 Approve EA/BHHRA Report 10 days Wed 8/12/09
36 RI/FS Report 90 days Fri 10/23/09
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ID Task Name Duration Start
37 PRP Submit Draft RI/FS Report 49 days Fri 10/23/09
38 EPA/TCEQ/Tr Review RI/FS Report 21 days Fri 12/11/09
41 PRP Present RI/FS Report to EPA 0 days Thu 12/17/09
39 PRP Revise RI/FS Report 14 days Fri 1/1/10
40 Approve RI/FS Report 6 days Fri 1/15/10
42 Proposed Plan 64 days Fri 1/1/10
43 EPA Prepare Draft Proposed Plan 21 days Fri 1/1/10
44 TCEQ/HQ/R6/Tr Review Proposed Plan 21 days Fri 1/22/10
46 Prepare Admin Record 7 days Thu 1/21/10
47 Place AR in Repositories 7 days Thu 1/28/10
45 Revise Proposed Plan 6 days Fri 2/12/10
48 Proposed Plan Concurrences 5 days Thu 2/18/10
49 Brief RA on Proposed Plan 0 days Mon 2/22/10
50 Final Proposed Plan 4 days Tue 2/23/10
51 Newspaper/Mail Public Notice 7 days Sat 2/27/10
52 Public Comment 31 days Sat 3/6/10
53 Public Comment Period 30 days Sat 3/6/10
54 Public Meeting 0 days Tue 3/16/10
55 Receive Public Mtg Transcript 20 days Wed 3/17/10
56 Record of Decision 81 days Fri 1/22/10
57 Draft ROD 29 days Fri 1/22/10
58 TCEQ/HQ/R6/Tr Review ROD 21 days Sat 2/20/10
59 Update Admin Record 7 days Sat 2/27/10
60 Place AR in Repositories 6 days Sat 3/6/10
61 Revise ROD 12 days Sat 3/13/10
62 Receive State Concurrence Letter 7 days Thu 3/25/10
63 Complete Responsiveness Summary 2 days Mon 4/5/10
64 ROD Concurrences 6 days Wed 4/7/10
65 Issue ROD 0 days Mon 4/12/10
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